



## **Execution**

- 8      Building:      Who is going to build the set?  
Do you have the necessary tools?  
What materials are you building with?
- 9      Time Budget: “Work expands to fit the time allotted.”  
“Time doesn’t expand to fit the work allotted!”  
Review the size and scope of the set to determine start time.  
Plan to finish the set by tech week.  
Tech week becomes contingency time if needed!
- Size + Scope + Research, divided by your builders’ skill sets equals  
What time you should start building.
- 10     Time Line:      Main Structure build  
Details, mouldings, embellishments  
Painting/flame retarding time  
Transport to theatre  
Load In prior to tech week